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MEMORANDUM

TO: Ms. Sharon Newlon

FROM: Garth Daley/lg/107

C.C.: RRG/ Clayton Site Technical Committee
P. Harvey
R. Shepherd
B. Schloessler
P. Pathak

RE:

REF. NO.: 042192-03

DATE: July 31, 2007

Status Report # 21 for the Resource Recovery Group/Clayton Chemical Company Site

This Status Report is being submitted to the United States Environmental Protection Agency (U.S. EPA) and
its designated On-Scene Coordinator (OSC) Kevin Turner in accordance with Section VIII, Condition 19.a.
of the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
Resource Recovery Group/Clay ton Chemical Soils (RRG/Clay ton) Site dated October 28, 2005. The
reporting period for this twenty-first Monthly Status Report is June 25, 2007, through July 20, 2007.

EFFECTIVE DATE

On November 1, 2005, Ms. Sharon Newlon, the acting counsel for the RRG/Clayton Site Potentially
Responsible Party Group (The Respondents), received the AOC. In accordance with Section XXVIII,
Condition 76 of the AOC, this date represented the Effective Date for the AOC and started the compliance
time clock for the Removal Action. Status Report # 20 was submitted to U.S. EPA on July 2, 2007.

1.0 COMPLETED ACTIVITIES

1.1 PRE-MOBILIZATION, MOBILIZATION AND
REMOVAL ACTIVITIES COMPLETED TO DATE

Activities performed during the reporting period were primarily related to the preparation of a response to
the comments made by OSC Kevin Turner regarding the proposed profile of the landfill cap, which The
Respondents may install at the Site, and to the continued tracking of the disposal status of the material
shipped from the Site on June 5, 2007. The only field activity performed during the reporting period was a
site visit by Bob Strong of The Respondents to replace the plastic sheeting on the soil stockpile created
during the liquid removal activities on July 13, 2007.

ISO 9OO1
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The other notable activity completed during the reporting period was the completion and submission of
Status Report # 20. Additional details of the completed tasks are provided for review in this report, as well
as in select attachments to this report.

A weekly summary of activities appears below:

• During the week of June 25, 2007 (June 25 - June 29, 2007), the primary activities that were performed
centered on the development of Status Report # 20. Reports discussing the activities completed at the
Site during the week of June 4, 2007, were developed simultaneously to be included as attachments to
the Status Report. On June 25, 2007, The Respondents were informed that the tanker truck containing
the liquids shipped from the Site on June 5, 2007 had arrived at the CH Deer Park, TX facility on June 22,
2007. However, Clean Harbors (CH) personnel characterized the shipped liquid wastes as a mostly
sludge mass at the time of material acceptance. In response to the situation, CH reportedly off loaded
the estimated 300 gallons of liquids from the tanker truck, but left what they believed to be roughly
1,200 gallons of sludge in the tanker truck pending future guidance/direct!on. Subsequently, CRA
began an investigation to determine the reason for the material transformation. This effort continued
throughout the week. OSC Kevin Turner submitted an electronic mail (e-mail) message to The
Respondents on June 27, 2007 with questions and comments related to the November 3, 2006 proposed
profile for a landfill cover system at the Site. The Respondents subsequently began preparing a
response to OSC Turner's June 27, 2007 cap profile e-mail message, with the response preparation
efforts continuing throughout the remainder of the week. No Site visits were initiated during the week
of June 25, 2007;

• The key activity completed during the week of July 2, 2007 involved the submission of the required
project progress report (Status Report # 20). Individual reports discussing the liquid removal and
Waste Drum Storage Building loading dock investigation activities completed during the week of
June 4, 2007 were included as attachments to the Status Report. In addition to completing the
development of the Status Report, The Respondents concurrently worked on the development of a
response to the June 27, 2007 cap profile e-mail from OSC Turner and monitoring the disposal of the
remaining material delivered to the CH Deer Park facility on June 22, 2007. No Site visits were initiated
during the week of July 2, 2007;

• For the week of July 9, 2007, the primary focus of Site-related activities was the continued development
of the response to OSC Turner's June 27, 2007 cap profile e-mail and the continued tracking of the waste
disposal efforts for the remaining material from the June 5, 2007 liquid removal effort. On June 11, 2007,
The Respondents were informed by Site security that the plastic sheeting that had been placed over the
soil stockpile created during the liquid removal activities had come loose. Arrangements were
subsequently made for Bob Strong of The Respondents to mobilize to the Site and install new protective
sheeting over the soils. CRA was contacted by CH on July 12, 2007 and told that the remaining material
from the tanker truck had been off loaded on July 11, 2007 and that the truck had been released
following the completion of the required decontamination actions. On July 13, 2007, Mr. Strong
mobilized to the Site and completed the stockpile covering activities after a Site reconnaissance was
performed; and

• The continued preparation of a response to OSC Turner's landfill cover system/cap profile comments
was the focus of Site related actions performed during the week of July 16, 2007. No Site visits were
scheduled or completed during the week.
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Additional details of the completed activities, including Site maps, are provided in the form of the Weekly
Summary Reports that are included as Appendices to this report. Those reports are presented as follows:
Appendix A - Weekly Summary of Site Activities for June 25 -29, 2007; Appendix B - Weekly Summary of
Site Activities for July 2-6, 2007; Appendix C - Weekly Summary of Site Activities for July 9 - 13, 2007; and
Appendix D - Weekly Summary of Site Activities for July 16 - 20, 2007.

1.2 SAMPLING AND ANALYSIS

Severn Trent Laboratories (STL) of St. Louis, Missouri replaced RTI Laboratories of Livonia, Michigan (RTI)
as the laboratory of record for the Removal Action under request by the Respondents. This request was
approved by OSC Turner on April 20, 2006. However, TEK-Lab, Inc. of Collinsville, Illinois (TEK-Lab) has
been used for the performance of waste characterization sample analysis to assist with/complete waste
disposal activities.

No samples were collected during the reporting period. However, The Respondents were informed on
June 25, 2007 that CH personnel had collected a waste screening sample of the material delivered to the CH
Deer Park facility on June 22, 2007.

The analytical results from the June 22, 2007 CH waste screening sample were received on June 25, 2007. A
copy of the results is included as Appendix E of this report.

1.3 REMOVAL ACTION WORK

Several actions have been undertaken towards completing the Removal Action at the RRG/Clayton
Chemical Site during the reporting period. An outline of the completed actions was discussed above in
Section 1.1 of this report. Additional details of the activities performed are presented in the Weekly
Activity Summaries included as Appendices A through D of this report.

2.0 ENCOUNTERED PROBLEMS, RESOLUTIONS, AND ANTICIPATED PROBLEMS

The only issue encountered during the reporting period related to the time delay for final disposal of the
wastes shipped from the Site on June 5, 2007. As mentioned previously, a change in material composition
reportedly occurred between the shipment date (liquid) and the date of delivery (reported mostly sludge
mixture) to the CH Deer Park, TX facility. The anticipated method of off loading the material was then
modified. Due to a scheduling conflict for the sludge pump needed to remove the sludge from the tanker
truck, material off loading activities were delayed. Additionally, a scheduled maintenance plant shutdown
was expected to push the material disposal date back beyond the eventual off loading date. These delays
resulted in an eventual off loading date of July 11, 207 and a projected disposal date on or after July 19,
2007. At the time of this report, confirmation had not been received regarding the final destruction of the
sludge material. Accordingly, The Respondents expect to provide the eventual disposal date in Status
Report # 22.

No significant technical problems were encountered during the reporting period. Similarly, no technical
problems or issues are anticipated for the upcoming period.
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3.0 ANALYTICAL DATA GENERATED/RECEIVED

As stated in Section 1.2, a waste screening sample was collected by personnel at the CH Deer Park, TX
facility on June 22, 2007. The sample was submitted to the on site laboratory for characterization analysis,
including polychlorinated biphenyls (PCBs) and British Thermal Units (BTUs). The Respondents received
an electronic copy of the analytical report on June 25, 2007. A copy of the report is included as Appendix E.

4.0 ANTICIPATED ACTIVITIES FOR UPCOMING REPORT PERIOD

4.1 SITE PLANS

During the upcoming reporting period (July 23, 2007, through August 24, 2007), the following activities are
anticipated:

• A response to OSC Turner's June 27, 2007 cap profile e-mail will be submitted by The Respondents;

• Removal for the remaining wood waste roll off container will/may be scheduled;

• Miscellaneous Site cleanup activities will be completed, as needed, based on the progress of the
activities discussed above and weather conditions; and

• Site restoration activities, as needed, will be completed.

4.2 SAMPLING AND ANALYSIS

No sampling is anticipated during the upcoming reporting period.

4.3 REMOVAL ACTION WORK

Among the activities expected to be performed and/or completed during the upcoming report period are
the removal of wood waste from the Site for disposal at the Milam Landfill facility in East St. Louis, Illinois
and limited Site restoration activities. An anticipated schedule for these activities appears below.

5.0 ANTICIPATED SCHEDULE

Activity Duration Expected Start Date

Install Storm water Control Measures As needed/ongoing July 23, 2007

Continue Technical Design and Construction
Scheduling of Profile of the Landfill Cap Ongoing/30 days July 23, 2007
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Activity Duration Expected Start Date

Initiate Wood Waste Removal Activities Ongoing/30 days July 23, 2007

Initiate Site Restoration Activities Ongoing/30 days July 23, 2007

Submit Status Report #22 1 day August 31, 2007

Attachments
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APPENDIX A

WEEKLY SUMMARY OF SITE ACTIVITIES FOR JUNE 25 -29, 2007



CONESTOGA-ROVERS
& ASSOCIATES

8615 W. Bryn Mawr Avenue, Chicago, Illinois 60631
Telephone: (773)380-9933 Fax: (773)380-6421
www.CRAworld.com

MEMORANDUM

TO: RRG/Clay ton Chemical Site Technical Committee

FROM: Garth Daley/lg/103

C.C.: Sharon Newlon
P. Harvey
R. Shepherd
B. Schloessler
P. Pathak

RE: Weekly Summary Of Site Activities For June 25 - 29, 2007

REF. NO.: 042192-03

DATE: July 31, 2007

Site activities began at the Resource Recovery Group/Clay ton Chemical Company (RRG/Clay ton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
RRG/Clay ton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the eighty-second week (the period June 25 through June 29, 2007) is presented below.

Date
June 25, 2007

Tasks
Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Activity
No activity
No on Site START presence due to no scheduled on
Site activities
No activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007

EQUAL EMPLOYMENT OrTORTUNITY EMPLOYER

ISO 9OO1
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Date
June 25, 2007

June 26, 2007

June 27, 2007

Tasks
Miscellaneous

Mobilization Activities

Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous

Mobilization Activities
Project Coordination

Site Preparation

Activity
The Respondents continued to investigate why the
liquid wastes shipped from the Site on June 5, 2006
were reported as being a mostly sludge material
upon receipt at the Clean Harbors (CH) Deer Park,
TX facility. To assist in the investigation, CH
provided The Respondents with the analytical
screening results from June 22, 2006. CH also
informed The Respondents that the liquid portion
of the received load was off loaded on June 22, 2006,
but that the sludge portion remained inside the
tanker. The Respondents continued to prepare
Status Report # 20, and the activity reports of the
liquid removal and dock investigation activities that
were completed during the week of June 4, 2006
No activity

No on Site START presence due to no scheduled on
Site activities
No on Site activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
The Respondents continued the liquid investigation
efforts. Also, The Respondents continued to
prepare Status Report # 20, and the activity reports
for the activities that were completed during the
week of June 4, 2006
No activity
No on Site START presence due to no scheduled on
Site activities. The Respondents received an e-mail
from OSC Turner with comments and questions
related to the cap profile submitted for U.S. EPA
review on November 3, 2006 to address impacted
Site soils. Subsequently, The Respondents began to
prepare an appropriate response
No activity
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Date
June 27, 2007

June 28, 2007

June 29, 2007

Tasks
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous

Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/Excavation

Miscellaneous

Mobilization Activities

Activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
The Respondents continued the liquid investigation
efforts. The Respondents continued to prepare
Status Report # 20, and the activity reports for the
activities that were completed during the week of
June 4, 2006. The Respondents continued to
develop a response to OSC Turner's June 27, 2006
cap profile e-mail
No activity
No on Site START presence due to no scheduled on
Site activities
No activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
The Respondents continued the liquid investigation
efforts. The Respondents continued to prepare
Status Report # 20, and the activity reports for the
activities that were completed during the week of
June 4, 2006. The Respondents continued to
develop a response to OSC Turner's June 27, 2006
cap profile e-mail
No activity
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Date
June 29, 2007

Tasks
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous

Activity
No on Site START presence due to no scheduled on
Site activities
No activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
The Respondents continued the liquid investigation
efforts. The Respondents continued to prepare
Status Report # 20, and the activity reports for the
activities that were completed during the week of
June 4, 2006. The Respondents continued to
develop a response to OSC Turner's June 27, 2006
cap profile e-mail

If you have any questions about the information provided in this memorandum, please contact Garth Daley
(773-380-9239 or 708-203-8672), or Phil Harvey (773-380-9246) for clarification.

Attachment
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APPENDIX B

WEEKLY SUMMARY OF SITE ACTIVITIES FOR JULY 2-6, 2007



CONESTOGA-ROVERS
& ASSOCIATES

8615 W. Bryn Mawr Avenue, Chicago, Illinois 60631
Telephone: (773)380-9933 Fax: (773)380-6421
www.CRAworld.com

MEMORANDUM

TO: RRG/Clayton Chemical Site Technical Committee

FROM: Garth Daley/lg/104

C.C.: Sharon New Ion
P. Harvey
R. Shepherd
B. Schloessler
P. Pathak

RE: Weekly Summary Of Site Activities For July 2-6, 2007

REF. NO.: 042192-03

DATE: July 31, 2007

Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
RRG/Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the eighty-third week (the period July 2 through July 6, 2007) is presented below.

Date
July 2, 2007

Tasks
Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Activity
No activity
No on Site START presence due to no scheduled on
Site activities. The Respondents submitted Status
Report # 20, which includes the reports for the
activities completed during the week of June 4, 2006
as attachments, to U.S. EPA
No activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007

EQUAL EMPLOYMENTOPPORTUNITV EMPLOYER

ISO 9OO1
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Date
July 2, 2007

July 3, 2007

July 4, 2007

Tasfcs
Miscellaneous

Mobilization Activities

Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous

Mobilization Activities
Project Coordination
Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Activity
The Respondents continued to investigate why the
liquid wastes shipped from the Site on June 5, 2006
were reported as being a mostly sludge material
upon receipt at the Clean Harbors (CH) Deer Park,
TX facility. Also, The Respondents continued to
prepare a response to OSC Turner's June 27, 2006
cap profile e-mail
No activity

No on Site START presence due to no scheduled on
Site activities
No on Site activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
The Respondents continued the liquid investigation
efforts. Also, The Respondents continued to
develop a response to OSC Turner's June 27, 2006
cap profile e-mail
No activity - holiday
No activity - holiday
No activity - holiday
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. Tank removal/disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
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Date
July 4, 2007
July 5, 2007

July 6, 2007

Tasks
Miscellaneous
Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous

Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous

Activity
No activity - holiday
No activity
No on Site START presence due to no scheduled on
Site activities
No activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
The Respondents continued the liquid investigation
efforts. Also, The Respondents continued to
develop a response to OSC Turner's June 27, 2006
cap profile e-mail
No activity
No on Site START presence due to no scheduled on
Site activities
No activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
The Respondents continued the liquid investigation
efforts. Also, The Respondents continued to
develop a response to OSC Turner's June 27, 2006
cap profile e-mail
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If you have any questions about the information provided in this memorandum, please contact Garth Daley
(773-380-9239 or 708-203-8672), or Phil Harvey (773-380-9246) for clarification.

Attachment
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APPENDIX C

WEEKLY SUMMARY OF SITE ACTIVITIES FOR JULY 9 - 13, 2007



CONESTOGA-ROVERS
& ASSOCIATES

8615 W. Bryn Mawr Avenue, Chicago, Illinois 60631
Telephone: (773)380-9933 Fax: (773)380-6421
www.CRAworld.com

MEMORANDUM

TO: RRG/Clayton Chemical Site Technical Committee

FROM: Garth Daley/lg/105

C.C.: Sharon Newlon
P. Harvey
R. Shepherd
B. Schloessler
P. Pathak

RE: Weekly Summary Of Site Activities For July 9 -13,2007

REF. NO.: 042192-03

DATE: July 31, 2007

Site activities began at the Resource Recovery Group/Clay ton Chemical Company (RRG/Clayton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
RRG/Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the eighty-fourth week (the period July 9 through July 13, 2007) is presented below.

Date
July 9, 2007

Tasks
Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Activity
No activity
No on Site START presence due to no scheduled on
Site activities
No activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. Tank removal/disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007

EQUAL EMPLOYMENT OPPORTUNITY EMPLOYER

ISO 9O01
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Date
July 9, 2007

July 10, 2007

July 11, 2007

Tasks
Miscellaneous

Mobilization Activities

Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous

Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal

Activity
The Respondents continued to investigate why the
liquid wastes shipped from the Site on June 5, 2006
were reported as being a mostly sludge material
upon receipt at the Clean Harbors (CH) Deer Park,
TX facility. Also, The Respondents continued to
prepare a response to OSC Turner's June 27, 2006
cap profile e-mail
No activity

No on Site START presence due to no scheduled on
Site activities
No on Site activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
The Respondents continued the liquid investigation
efforts. Also, The Respondents continued to
develop a response to OSC Turner's June 27, 2006
e-mail. CH informed The Respondents that the off
loading of the sludge portion of the delivered load
began on July 9, 2007 and was in progress. The
Respondents were also informed that due to a
pending maintenance shutdown for the plant, the
sludge would be placed in drums with an
anticipated final disposal date on or after July 19,
2007
No activity
No on Site START presence due to no scheduled on
Site activities
No activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. Tank removal/disposal
activities were completed on March 30, 2007



CRA MEMORANDUM Page 3

Date
July 11, 2007

July 12, 2007

Tasks
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous

Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous

Activity
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
The Respondents continued the liquid investigation
efforts. Clean Harbors informed The Respondents
that off loading of the sludge had been completed
and that tanker decontamination/ rinse activities
would be initiated as soon as possible. The
Respondents were informed by Site security that the
plastic sheeting for the soil stockpile had been
blown off. Subsequently, attempts were made to
mobilize to the Site and rectify the situation. Also,
The Respondents continued to develop a response
to OSC Turner's June 27, 2006 e-mail
No activity
No on Site START presence due to no scheduled on
Site activities. START Bob Hill was contacted and
told of the situation with the soil stockpile and of
the planned July 13, 2007 Site visit by The
Respondents' Bob Strong
No activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
The Respondents were informed that CH completed
the tanker rinsing activities on June 11, 2007 and
released the tanker truck. Also, The Respondents
continued to develop a response to OSC Turner's
June 27, 2006 e-mail
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Date
July 13, 2007

Tasks
Mobilization Activities

Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous

Activity
The Respondents Bob Strong mobilized to the Site
for a reconnaissance and to replace the plastic
sheeting on the soil pile from the liquid removal
and investigation activities
No on Site START presence due to no scheduled on
Site activities
No activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
The Respondents continued to develop a response
to OSC Turner's June 27, 2006 e-mail

If you have any questions about the information provided in this memorandum, please contact Garth Daley
(773-380-9239 or 708-203-8672), or Phil Harvey (773-380-9246) for clarification.

Attachment
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APPENDIX D

WEEKLY SUMMARY OF SITE ACTIVITIES FOR JULY 16 - 20, 2007



CONESTOGA-ROVERS
& ASSOCIATES

8615 W. Bryn Mawr Avenue, Chicago, Illinois 60631
Telephone: (773)380-9933 Fax: (773)380-6421
www.CRAworld.com

MEMORANDUM

TO: RRG/Clayton Chemical Site Technical Committee

FROM: Garth Daley/lg/106

C.C.: Sharon Newlon
P. Harvey
R. Shepherd
B. Schloessler
P. Pathak

RE: Weekly Summary Of Site Activities For July 16 - 20, 2007

REF. NO.: 042192-03

DATE: July 31, 2007

Site activities began at the Resource Recovery Group/Clay ton Chemical Company (RRG/Clayton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
RRG/Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the eighty-fifth week (the period July 16 through July 20, 2007) is presented below.

Date
July 16, 2007

Tasks
Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/Excavation

Miscellaneous

Activity
No activity
No on Site START presence due to no scheduled on
Site activities. START Bob Hill was contacted via
telephone and given a Site status update
No activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
The Respondents continued to prepare a response
to OSC Turner's June 27, 2006 cap profile e-mail

EQUAL EMPLOYMENT OPPORTUNITY EM PLOVER

ISO 90O1
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Date
July 17, 2007

July 18, 2007

July 19, 2007

Tasks
Mobilization Activities

Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous

Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous

Mobilization Activities
Project Coordination

Site Preparation

Activity
No activity

No on Site START presence due to no scheduled on
Site activities
No on Site activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
The Respondents continued to develop a response
to OSC Turner's June 27, 2006 cap profile e-mail
No activity
No on Site START presence due to no scheduled on
Site activities
No activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
The Respondents continued to develop a response
to OSC Turner's June 27, 2006 cap profile e-mail
No activity
No on Site START presence due to no scheduled on
Site activities
No activity
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Date
July 19, 2007

July 20, 2007

Tasks
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/Excavation

Miscellaneous

Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/Excavation

Miscellaneous

Activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
The Respondents continued to develop a response
to OSC Turner's June 27, 2006 cap profile e-mail
No activity
No on Site START presence due to no scheduled on
Site activities
No activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
The Respondents continued to develop a response
to OSC Turner's June 27, 2006 cap profile e-mail

If you have any questions about the information provided in this memorandum, please contact Garth Daley
(773-380-9239 or 708-203-8672), or Phil Harvey (773-380-9246) for clarification.

Attachment
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APPENDIX E

ANALYTICAL REPORT FOR JUNE 22, 2007 CLEAN HARBORS' WASTE SCREENING

SAMPLE



Waste Sampling arid Analysis
Sample Type

Company

Profile

Load#

Incoming

CLAYTON

CH254343B

295212

Sampled By
Description

RL4979

Sample Date

LOT Number

Blend Tank

Prod

Trailer #

1

3916242

105

Sampling
Comments

Tested By

Waste 5

Analyst AE

Description of Sample

Compatibility Test

Comments

RL4979

RLSOS8

II Field Tes
Radioactivity (uR/hr) RLIOOO

LEL %

III Lab Anal

Date

Receiving Lab
Blend #

Lab No

Background 5

Method-Gastech (Manufacturer)

06/22/2007

MIX OF LUMPY SOLID AND WATERY LIQUID

Not Performed OK 'TO T-71( SLUDGE MAY

PCBs (ppm) 13
EL8080 L/S

POSE SUCTION AND PUMPING PROBLEMS).. J. COPE IS AWARE

H20RX=NEG FP SCREENING

BTU Ash

Layer Ib/lb (wt %)

RLS050P RL160_3A

1

Sb
15

2403 1.0

As
7

Ba
5

Scrub Chloride Specific Density
(Ibs/lb) (wt%) Gravity (Ibs/ft3) Ibs/gal
RL305_2 RL2361 RL1298 RLSO57

0.00

Be
0.4

Cd
l

0.7 0.98

cr
5

1
Cu Fe
6 442

8.2

Viscocity Paint
(cps) Filter

IU.4212/RL2196 RL909S

Metals (PPI
Pb
6

HO
0.01

1150 Not Performed

l)» |

Nl K Se
5 37 11

Flash Solids Fluoride
Point pH (wt. %) (ppm)

RU010/RL4892 RL9O45 RL160_3S RL3402

141 7.0 1 150

Ag Ka S TL V Zn
1 73 352 7 4 5

* All metals via Method 6010 except Hg, which is via Method 7471

Analyst: JK Performed; 6/22/2007 2:11:05 PM

Reviewed By: Date:

Monday, June 25, 2007

Reviewed By: Date:

Disclaimer/Notification: This analytical data is intended
for Clean Harbors Deer Park, LP internal use for waste
disposal/processing only and is not intended for use by
customers for waste characterization purposes

Page 1 of 1


